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SR 99 Tunnel Project — Interior Structures Weekly Report aug. 4, 2017 (covers july 28 to Aug. 4)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect
progress as it relates to the overall project schedule.

Sections Distance completed Percent Notes
completed/planned (of 9,270 total feet) completed SBwalls
g N
Southbound east/upper west walls 2,271 feet 24 percent 5B roadway
Lower half of southbound west walls 5,741 feet 62 percent
Southbound roadway 7,000 feet 76 percent 4 NBwalls \
NB roadway
Northbound walls 7,952 feet 86 percent
Corbels 8,559 feet 92 percent
Northbound roadway N/A N/A N/A
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